

PROGRESS REPORT



460 N Tamiami Trail, Osprey, FL 34229

Phone: 941-460-5560 Ext. 411

LIGHTHOUSE
Property Management

A division of RealManage, LLC

PROJECT UPDATE FOR: (Creekside Preserve)

REPORT DATE	PROJECT NAME/ ADDRESS	PREPARED BY
May 18, 2022	Paving Project	Paul Colella

Owner issues and concerns, Please contact Lighthouse Property Management . Contact information below.

Paul Colella 941-460-5560x411 Email Paulcolella@mgmt.tv OR

Jessica Murray 941-460-5560 x610 Email Jessicamurray@mgmt.tv

Please direct all inquiries to the above and not the contractor's staff onsite. Thank you

IMMEDIATE ATTENTION


- Project paving commenced today in section one paving, Please review schedule and maps attached.
- Areas of **new paving will be coned off until 8PM daily**. Please stay off the new black top areas until then. This will slow the traffic back on the blacktop as the temperature cools and the rush hour traffic slows.
- Please review the **maps and schedule listed below**, as grading will continue in other sections while paving is ongoing. This will require the streets to be clear of vehicles parked. Vehicles were towed today unattended in the street. Please be vigilant.
- Please relocate vehicles from the street in the sections specified daily by 7am.
- Please review the website for updates.
- Typical paving operations 7-5pm.
- Overnight street parking is permitted in sections not coned off. Please remove vehicles by 7am.
- **Irrigation main will be turned off**, Owners with broken heads while watering tend to flood areas of the roadway compromising the results of the work. They may be on at the weekend.
- Trash and postal services may be interrupted in sections undergoing paving work.

See Photos below

PROJECT DRAWINGS/ PHOTOS













SECTION 4 & 5 WILL BE COMBINED ON THE GRADING



AREA/Scope of Work:	DAYS:	DATES:
SEC 1 – MIX & MILL (RED)	Tuesday	May 10 th , 2022
SEC 2 – MIX & MILL (ORANGE)	Wednesday	May 11 th , 2022
SEC 3 – MIX & MILL (BLUE)	Thursday	May 12 th , 2022
SEC 4 – MIX & MILL (YELLOW)	Friday	May 13 th , 2022
SEC 1 – GRADING (YELLOW)	Monday & Tuesday	May 16 th & 17 th , 2022
SEC 2 – GRADING (BLUE)	Wednesday & Thursday	May 18 th & 19 th , 2022
SEC 3 – GRADING (GREEN)	Friday & Monday	May 20 th & 23 rd , 2022
SEC 4 – GRADING (ORANGE)	Tuesday - Friday	May 24 th - 27 th , 2022
SEC 1 – PAVING (YELLOW)	Thursday	May 19 th , 2022
SEC 2 – PAVING (BLUE)	Friday	May 20 th , 2022
SEC 3 – PAVING (GREEN)	Tuesday	May 24 th , 2022
SEC 4 – PAVING (ORANGE)	Thursday	May 26 th , 2022
SEC 5 – PAVING (RED)	Tuesday	May 31 st , 2022