PROGRESS REPORT



460 N Tamiami Trail, Osprey, FL 34229

Phone: 941-460-5560 Ext. 411

Property Management

PROJECT UPDATE FOR: (Creekside Preserve)

REPORT DATE	PROJECT NAME/ ADDRESS	PREPARED BY	
May 31, 2022	Paving Project	Paul Colella	

Owner issues and concerns, Please contact Lighthouse Property Management . Contact information below.

Paul Colella 941-460-5560x411 Email Paulcolella@mgmt.tv OR

Jessica Murray 941-460-5560 x610 Email Jessicamurray@mgmt.tv

Please direct all inquiries to the above and not the contractor's staff onsite. Thank you

IMMEDIATE ATTENTION

- Gate pros has been notified to schedule their installation of new sensors related to the operation of the front gate.
- PLS has completed demobilizing and striping.
- Trash pick up and mail delivery will return to normal operations.
- Owners are still encouraged to not rotate vehicle wheels in the stop position creating divots in the new but uncured paved areas. This is very noticeable in front of driveway aprons, where owners are backing into driveways.
- White sand on paved areas will wash away with upcoming rain events.
- Lighthouse will meet with the contractor to review a punch list of items still to address.

See Photos below

PROJECT DRAWINGS/ PHOTOS



Wheel Divots when turning

stopped





